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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of October 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Disposition the Plutonium Finishing Plant (PFP) Facility

• Continued progress on clean-out of 234-5Z gloveboxes.
– Completed internal clean-out of gloveboxes HC-13MD and HA-15.
– Completed draining HA-23S hydraulic system and reservoir.

• Approved Environmental Restoration Disposal Facility (ERDF) Waste Shipper-Receiver Plan for Model 60 
fuel containers and water walls.

• Completed 13 Fire System Backlog Preventative Maintenance activities since October 1, 2007.
• Completed move of remaining Model 60s to lag storage.

• K East Deactivation and Decommissioning (D&D) Project
– Placed K East Basin grout.  
– Completed three Fuel Transfer System (FTS) shipments to K West Basin.   
– Completed relocation of construction lay-down area.  

• Hose In Hose (HIH) Transfer 
– Drained the HIH line in preparation for D&D.  

• K West Basin Floor and Pit Sludge Retrieval (FPSR)   
– Disassembled Primary Process Table components in preparation for removal of tops.   
– Received FTS shipments of debris bins, canisters, and fuel canister from K East Basin.     
– Loaded approximately one ton of pole tool debris into IP2 container, and removed IP2 container 

from the K West Transfer Bay.  

• Sludge Treatment Project (STP)
– Completed Programmatic Work Plan for Critical Decision (CD)-1.   
– Submitted the Functional Requirements Document to RL.  
– Completed the Settler Tank Mock-up field test.           
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Nine shipments (75 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

October.

– A backlog of 253 m3 of certified waste was available for shipment at the end of the month. 

• A total of 271 m3 of suspect Transuranic (TRU) waste was retrieved during October. 

• During October, an additional 202 m3 of mixed low-level waste (MLLW) were dispositioned.

• Conducted annual Voluntary Protection Program Self-Assessment. 

• Completed Joint Conflict and Tactical Simulation (JCATS) evaluations at Sandia National Laboratory.

• Completed new Hanford Patrol radio deployment.

• Completed Safeguards communication redundancy project.

• River Corridor

– Completed electrocoagulation (EC) system clean out and lay-up for winter at 100D Area.   

– Six wells constructed and awaiting acceptance: 100-KR-4 injection well, 100-HR-3 Horn Area 

investigation well, three 100-KR-4 expansion wells, and 300-FF-5 tri-chloroethelene (TCE) well.

– Completed In-Situ Redox Manipulation (ISRM) injection tests using three different iron compounds.

• Central Plateau

– Completed the first of three characterization wells in the eastern portion of 200-ZP-1.

– Started initial design work for the tie-in of four new extraction wells at 200-ZP-1.

– Began the drilling of the first of six new wells for 200-UP-1.

– Shut down the active vapor extraction system at 200-PW-1 (ZP-2) for winter.

• Integration

– Implemented the collection of both filtered and unfiltered Resource Conservation and Recovery Act 

(RCRA) groundwater samples.

– Issued the revised “Hanford Integrated Groundwater and Vadose Zone Management Plan.”
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Second Sodium Bonded Fuel Shipment to Idaho National Laboratory (INL).
• Placed second disposable Solid Waste Cask in the 400 Area Interim Storage Area pending burial in the 

summer of 2008.

Central Plateau D&D
• 200-UW-1 U Plant Zone Waste Site Remediation  

– Initiated Desk Top Characterization of 200-UW-1 cribs.  
– Initiated Treatability Test Plan (TTP) and Data Quality Objective (DQO).   
– Completed 241-U-361 liquid composite analysis.  
– Sludge sample analysis >90 percent complete.

• 221-U Canyon Facility   
– Finalized the Remedial Design/Remedial Action Work Plan (RD/RAWP) Draft B and transmitted 

to RL for regulator approval.  

• 231-Z Inventory Reduction     
– Prepared Contaminated Equipment Special Packaging Authorization (CE SPA).   
– Performed high-efficiency particulate air (HEPA) filter removal mock-up activities.  

• Waste Site Remediation  
– Submitted Ecological Risk Assessment Decisional Draft to RL.  
– Completed 200-BC-1 Phase I Treatability Test sampling.      
– Installed and logged 24 direct-push technology (DPT) holes and 27 of a planned 30 step-off 

holes for 216-B-26 Trench characterization.  
– Submitted Sampling Analysis Plan (SAP) for 200-BC-1 electrical resistivity characterization to 

RL.   
– Issued annual Hanford Barrier Monitoring letter report.

• Reliability Projects     
– Installed horizontal pumps at 182-B pump house (Project L-626, “100-B Export Water System 

Reliability Enhancements”).   
– Awarded contract for preparation of the DOE Order 430.1B, “Real Property Asset Management, 

Hanford Ten-Year Site Plan.”
– Awarded construction contract for Project L-638, “2266E Facility Air Quality Modifications.”
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

• K Basins Closure Project  
– Resolution of trolley repair and or replacement.   
– Transfer/priority of personnel required for Final Pass and Fuel Operations.  
– Greater than planned quantity of debris for sorting.  
– Plan for CERCLA waste shipments to the ERDF.

• STP   
– Central Characterization Project (CCP) contracted with the WIPP; liaison impacts design.   
– Establishing a WIPP Certified Lab at Hanford.  
– Addressing potential for new Remote Handled Transuranic (RH-TRU) Storage Facility.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

There were four OSHA recordable cases 
in October.  The rate remains stable; 
there have been OSHA recordable 
injuries reported for the last three 
months in a row.   

There were no Days Away from 
Work injuries reported in October. 
A new lower baseline average and 
upper control limit have been 
established following the improving 
trend noted for CY 2007.  
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid cases were significantly 
lower for the month of October.  

The Fluor DART case rate remains 
stable on the current baseline.  
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$23.7M/-0.8 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$33.1M/
1.1 percent variance.  The most significant cost variances are discussed in Section C, SNF Stabilization 
and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $6.0 $5.8 $5.0 -$0.1 -2.5% $0.8 13.5% $114.9

RL-0012 SNF Stabilization & Disposition $5.4 $6.5 $5.0 $1.1 20.5% $1.5 23.5% $77.8

RL-0013 Solid Waste Stabilization & Disposition $13.1 $17.3 $11.7 $4.1 31.6% $5.6 32.2% $220.9

RL-0020 Safeguards & Security $4.4 $4.4 $3.8 -$0.1 -1.5% $0.6 13.6% $85.1

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$5.6 $5.7 $4.2 $0.1 1.2% $1.4 25.2% $96.5

RL-0040 Nuclear Facility D&D, Remainder of Hanford $4.3 $4.1 $2.9 -$0.1 -3.1% $1.3 31.0% $72.0

RL-0041 Nuclear Facility D&D, RC Closure Project $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $1.5 $1.1 $1.4 -$0.4 -26.7% -$0.4 -34.1% $19.9

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.1 $0.0 0.3% $0.0 28.0% $2.6

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $40.5 $45.1 $34.2 $4.6 11.3% $10.9 24.1% $689.7
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.3 $2.4 $0.6 $0.2 7.7% $1.8 74.0% $7.9

4.4.6.3 Work Orders from PNNL $0.1 $0.1 $0.3 $0.0 0.0% -$0.2 -258.1% $0.4

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.7 Work Orders from CH2M HILL $1.1 $1.1 $1.6 $0.0 0.0% -$0.5 -45.8% $10.4

4.4.6.9 Work Orders from AMH $0.1 $0.1 $0.0 $0.0 0.4% $0.1 84.4% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 37.9% $0.1

4.4.6.11 Work Orders from WCH $0.3 $0.3 $0.3 $0.1 24.5% $0.1 19.9% $2.8

4.4.6.12 RFSs from National Guard Bureau $0.0 $0.0 $0.0 $0.2 0.0% $0.0 0.0% $0.0

Total Work For Others $3.7 $4.0 $2.8 $0.2 6.4% $1.2 30.6% $21.9
Total FH Contract Work scope $44.2 $49.0 $37.0 $4.8 10.9% $12.1 24.6% $711.6

Current Period (October)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

RL-0011 Nuclear Materials Stabilization & Disposition $589.9 $590.3 $552.2 $0.4 0.1% $38.0 6.4% $698.8

RL-0012 SNF Stabilization & Disposition $504.6 $500.0 $573.0 -$4.6 -0.9% -$73.1 -14.6% $576.9

RL-0013 Solid Waste Stabilization & Disposition $660.0 $659.8 $649.1 -$0.3 0.0% $10.7 1.6% $867.8

RL-0020 Safeguards & Security $268.8 $268.2 $263.7 -$0.7 -0.2% $4.5 1.7% $349.6

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$214.2 $207.1 $206.5 -$7.0 -3.3% $0.6 0.3% $305.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $259.9 $254.4 $250.9 -$5.5 -2.1% $3.5 1.4% $327.6
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 13.1% $30.4

RL-0042 FFTF Project $150.5 $147.0 $145.3 -$3.5 -2.3% $1.7 1.2% $168.9

RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% -$0.1 -0.9% $7.3

RL-0080 Operate Waste Disposal Facility $17.2 $16.6 $14.5 -$0.6 -3.3% $2.1 12.8% $19.7

HQ-MS100 HAMMER $8.0 $8.1 $7.9 $0.2 1.9% $0.2 2.6% $8.0
Subtotal Sub-project Work scope $2,713.2 $2,691.6 $2,699.3 -$21.7 -0.8% -$7.7 -0.3% $3,362.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $58.0 $56.9 $44.4 -$1.1 -1.9% $12.5 21.9% $63.6

4.4.6.3 Work Orders from PNNL $34.8 $34.9 $29.3 $0.0 0.1% $5.5 15.8% $35.1

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.5 $1.5 $0.6 $0.0 -0.2% $0.9 59.8% $1.6
4.4.6.7 Work Orders from CH2M HILL $150.2 $149.8 $131.8 -$0.4 -0.2% $18.1 12.1% $159.5

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.1 $1.1 $0.9 $0.0 0.0% $0.2 19.2% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 31.5% $0.3

4.4.6.11 Work Orders from WCH $11.8 $11.6 $9.9 -$0.2 -1.5% $1.7 14.6% $14.3

4.4.6.12 RFSs from National Guard Bureau $1.3 $1.3 $1.3 $0.0 0.0% $0.0 3.1% $1.3

Total Work For Others $268.0 $266.0 $225.1 -$2.0 -0.8% $40.9 15.4% $286.1
Total FH Contract Work scope $2,981.2 $2,957.5 $2,924.4 -$23.7 -0.8% $33.1 1.1% $3,648.6

Cumulative-To-Date (FY 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 44.2 69.4 62.3 53.8 52.3 54.0 54.5 68.1 49.7 61.0 52.5 89.7

Monthly BCWP 49.0

Monthly ACWP 37.0

CTD BCWS 2,981.2 3,050.6 3,113.0 3,166.7 3,219.0 3,273.1 3,326.5 3,394.7 3,444.4 3,505.4 3,558.7 3,648.6 

CTD BCWP 2,957.5

CTD ACWP  2,924.4

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $102.7 $109.4 ($6.7)

SNF Stabilization & Disposition RL-0012 $106.4 $97.2 $9.2 

Solid Waste Stabilization & Disposition RL-0013 $248.0 $246.0 $2.0 

Safeguards & Security RL-0020 $88.2 $83.8 $4.4 

Soil and Water Remediation, Groundwater/ 
Vadose Zone

RL-0030 $116.6 $102.5 $14.1 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $87.8 $80.9 $6.8 

FFTF Project RL-0042 $23.3 $22.8 $0.5 

HAMMER RL-0043 $0.1 $0.1 $0.0 

Operate Waste Disposal Facility RL-0080 $4.0 $3.4 $0.6 

HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$777.1 $746.0 $31.0

Variance 
+ / ( - )

                                                    Total FH

November 2007 
Fiscal Year 

Spend Forecast
PBS Title PBS Projected FY 

2008 Funding
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Milestone Performance
Milestones represent significant events in project execution.  DOE Enforceable Agreement milestones were 
established to provide high-level visibility to critical deliverables and specific status on the accomplishment 
of these key events.  The FY 2008 Enforceable Agreement milestone information provided herein is based 
upon the current baseline including RL-approved changes.  Changes from month-to-month in both the total 
number of milestones to be completed and in the forecast status of upcoming milestones are the result of 
BCRs approved during the reporting period.

Two FY 2007 Enforceable Agreement milestones were missed  and remain so.  The completion of 
M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic Mixed Waste (CH-TRUM) by 
December 31, 2006,” is projected to be April 30, 2008.  The completion of FY 2007 Enforceable Agreement 
milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 2007, is projected 
outside of the FH contract term.  The Tri-Party Agreement (TPA) dispute resolution process is addressing 
the issues associated with this milestone.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2008 are reported herein, including those completed in previous years 
(e.g., FY 2006 or FY 2007).  

Gold Metrics

No Industrial, Nuclear, or Radioactive facilities were dispositioned during October 2007.

*  See letter FH-0701993-R1

* 

Oct Nov Dec 1st 2nd 3rd 4th FY 2008 FY 2008 
2007 2007 2007 Qtr Qtr Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -           -             -           - 
Actual        -          -          -          -           - 

RL Planned        -          -          -          -             -           - 
Actual        -          -          -          -           -             -   

RL Planned        -          -          -          -           -             -           - 
Actual        -          -          -          -          -           -             -           - 

RL Planned        -          -          -          -             -            9 
Actual        -          -          -          -           -             -           - 

RL Planned 0.00           - 
Actual 0.04 0.04 0.04

RL Planned         -           -        470           -        470 
Actual        75        75         -           -           -            75        75 

RL Planned        -          -          -          -        204           -        204 
Actual     233     233        -          -           -          233      233 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete   
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total     
FY 2008

5 0 0 0 6 8 1 20

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Government Furnished Services/Items

There are no RL action/commitments required within the next 30 days (including any open GFS/I from prior 
periods) to support FH’s accelerated cleanup.   NOTE:  GFS/I data is through November 20, 2007.

Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through November 20, 2007. 
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Department of Natural Resources Land 
Lease Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources 
Land Lease 
Monitoring 
Report (Oct 
2007) 
Planned: 30 
November 
2007 

      

Nuclear Material Accountability 
Transaction Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Accountability 
Transaction 
Data Report 
(Nov 2007) 
Planned: 12 
December 
2007 

      

Nuclear Material Balance Report Due: 
Monthly 

CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Balance Report 
(Nov 2007) 
Planned: 17 
December 
2007 

      

Annual BCAA Asbestos Notification of 
Intent Due: Annually 

CD0155 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Annual BCAA 

Asbestos 
Notification of 
Intent (CY 
2008) 
Planned: 13 
December 
2007 
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Project Hanford Management Contract 

Performance Report Due: Monthly 
CD0169 C.5.3.4.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Oct 
2007) 
Planned: 29 
November 2007

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Nov 2007) 
Planned: 10 
December 2007

      

Contract Funds Status Report Due: 
Monthly 

CD0179 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Contract Funds 

Status Report 
(Oct 2007) 
Planned: 27 
November 2007

      

Compensation Increase Plan Due: 
Annually 

CD0187 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Compensation 

Increase Plan 
(2008) 
Planned: 15 
December 2007

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Nov 
2007) 
Planned: 10 
December 2007

      

Fluor Hanford, Inc., Cost Submittal 
FHXXXX Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Nov 
2007) 
Planned: 10 
December 2007
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Functional Support Cost Reporting (FSCR) for 

FY200X Due: Annually 
CD0282 C.5.3.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Functional 

Support Cost 
Reporting 
(FSCR) for 
FY2007 
Planned: 14 
December 2007

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Oct 
2007) 
Planned: 25 
November 2007

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 400 

Area Drinking 
Water Report 
(Nov 2007) 
Planned: 10 
December 2007

      

RCRA Quarterly Reports Due: Quarterly CD0534 C.2.5.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwater 

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES 

RCRA Quarterly 
Reports (April-
June 2007) 
Planned: 16 
November 2007

      

Hanford Site Pension Plans and Savings and 
Investment Plans - Investment Performance 

Review Report Due: 60 days following the end 
of each quarter.  

CD0581 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES 

Hanford Site 
Pension Plans 
and Savings 
and Investment 
Plans - 
Investment 
Performance 
Review Report 
(3rd Qtr 
CY2007) 
Planned: 30 
November 2007
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Input to Property Information Data System 

(PIDS) database Due: Annually by December 
15th 

CD0588 C.4.2.34.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.34, 
DELIVERABLES 

Input to Property 
Information Data 
System (PIDS) 
database (2008) 
Commitment: 15 
December 2007 
Planned: 15 
December 2007 

      

Contractor Personal Property Management 
Balanced Scorecard Report Due: Annually by 
December 15th beginning December 15, 2007 

CD0590 C.4.2.34.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.34, 
DELIVERABLES 

Contractor 
Personal Property 
Management 
Balanced 
Scorecard Report 
(2007) 
Commitment: 15 
December 2007 
Planned: 15 
December 2007 

      

TPA milestone status reports and statistics 
Due: Monthly 

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports and 
statistics (Nov 
2007) 
Planned: 15 
December 2007 

      

 


